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Regional Measure 1 Toll Bridge Projects
Project Monitoring Program

REGIONAL MEASURE 1 TOLL BRIDGE PROGRAM

In November 1988, Bay Area voters approved Regional Measure 1 (RM 1) and authorized a standard auto toll of $1 for all
seven state-owned Bay Area toll bridges. The additional revenues generated by the toll increase were identified for use
for certain highway and bridge improvements, public transit rail extensions, and other projects that reduce congestion on
the bridges.

RM 1 identified nine specific bridge and highway improvement projects as eligible for funding from the toll increase.
The projects identified by RM 1 and their status of development are depicted in the map on the facing page and can be
itemized as follows:

Northern Bridge Group Projects:

1. Widening of the existing Benicia-Martinez Bridge (completed; not included in this report)
2. Construction of a new bridge parallel to the existing Benicia-Martinez Bridge
3. Replacement of the existing western span of the Carquinez Bridge
4. Major rehabilitation of the existing Richmond-San Rafael Bridge
> Trestle and fender rehabilitation
> Deck replacement

5. Construction of an eastern approach (Richmond Parkway) between the Richmond-San Rafael Bridge and
Interstate 80 near Pinole (non-Caltrans project; included in cost and schedule status summaries and Appendix C for
reference)

Southern Bridge Group Projects:

1. Construction of the West Grand Avenue connector to the San Francisco-Oakland Bay Bridge (completed, not
included in this report)

Widening of the existing San Mateo-Hayward Bridge and approach to six lanes
Improvement of the Interstate 880/State Route 92 interchange
Improvements to the western approaches to the Dumbarton Bridge

> US 101/ University Avenue interchange reconstruction (non-Caltrans project; completed, included in cost and
schedule status summaries and Appendix C for reference)

> State Route 84 (Bayfront Expressway) widening.

MTC, BATA, AND THE CALIFORNIA STATE DEPARTMENT OF TRANSPORTATION (CALTRANS)

As the regional transportation planning agency for the San Francisco Bay Area, MTC is responsible for transportation
planning, coordinating, and fund programming in the nine counties surrounding the Bay.

With SB 226, MTC, as the Bay Area Toll Authority (BATA), has also assumed certain duties previously held by the
California Transportation Commission, including responsibilities for the programming, administration, and allocation of
all toll revenues (excluding the seismic surcharge) from the state-owned toll bridges in the Bay Area.

Caltrans continues to be responsible for the ongoing operation of the state-owned bridges, including the collection of
tolls, as well as the maintenance, rehabilitation, and capital improvement of the bridges.

PROJECT MONITORING PROGRAM

This report focuses on monitoring project cost and schedule performance, as measured against approved budget and
schedule milestones. The report provides comprehensive project status information on the Regional Measure 1 Toll
Bridge Improvement Projects at three levels of detail:

> Color-coded executive summary of Regional Measure 1 projects status (program level)
> Detailed status of individual bridge projects (project level)

> Supplemental project and contract information, including budget adjustments, approved construction change
orders, and project and contract level cost data, in the appendices

00070/Mar II
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EXECUTIVE SUMMARY - STATUS OF REGIONAL MEASURE 1 PROJECTS

NORTHERN BRIDGE GROUP COST SCHEDULE

New Benicia-Martinez Bridge ' '

Carquinez Bridge Replacement ‘ ‘

Richmond-San Rafael Bridge Rehabilitation ‘ ‘

Legend: @ Green = no variance to baseline

() Yellow = variance to baseline (trend), defined as follows:
For Cost: Project (BATA) contingency use may be required
For Schedule: Construction contract completion dates delayed by greater than 3 months

Red = variance to baseline, defined as follows:
For Cost: Project budget change may be required

For Schedule: “New facility open to traffic” date delayed by greater than 3 months by non-weather-
related issues

! 00070/Mar



Regional Measure 1 Toll Bridge Projects
Project Monitoring Program

BAY AREA TOLL AUTHORITY

EXECUTIVE SUMMARY - STATUS OF KEY ISSUES AND DEVELOPMENTS

> Caltrans advertised the main span contract in February. Contingent upon completion of BATA’s initial financing
package, Caltrans plans to open bids for the contract in June 2001. BATA staff will recommend a fund allocation
for the main span portion of the project to the BATA Oversight Committee in May, preceeding the contract award.
Other construction contracts will follow soon thereafter, including contracts for the I-680/1-780 and 1-680/Marina
Vista interchanges and the new toll plaza.

> Bechtel has nearly completed the check estimate for the New Benicia-Martinez Bridge project, including the
contracts for the main span, the I-680/1-780 interchange, and the new toll plaza. Bechtel has completed the review
of the bridge portion of the I-680/Marina Vista interchange and just recently received the roadway portion of that
contract to complete the check estimate. Based on the initial check estimate, the current budget for the project may
be underestimated by as much as $80 million. Bechtel estimators have identified and verified significant cost
pressures from increases in unit rates and quantities, escalation, and additional contingency needs due to the tight
construction market conditions. Due to the potential cost increase identified, a “red” cost status code is indicated in
the PMP report. Bechtel will prepare a final cost report upon completion of the check estimate for the I-680/Marina
Vista interchange contract. Based on the final cost reports, BATA staff will likely recommend an amendment to the
project budget for BATA Oversight Committee consideration in May.

» Construction on the new bridge is proceeding with multiple construction activities at the north and south
anchorages, north approach retaining walls, and the south pier. Rock sockets at the north tower have been
completed and the precast footing forms have been floated into place. Rock socket operations at the south tower
have recommenced with new drilling equipment.

>  Due to the construction problems at the south tower foundation, Caltrans is forecasting the open to traffic date for
the new bridge to be September 2003. This is a five-month delay to the schedule, which is reflected in the ‘red’
schedule status in the PMP report.

> At the south approach and Crockett interchange, demolition of the existing eastbound I-80 exit ramp into Crockett
has begun.

» In March, BATA revised the budget for the project to increase the budget by $46.5 million to a total budget of $479.7
million due to a number of cost pressures resulting from significant construction problems encountered at the
bridge tower foundations and from significantly underestimated support budgets. The current budget, as revised
by the Authority, is now being reported in the PMP. The budget revisions action by BATA results in the cost status
code returning to “green” from “red”.

» Caltrans and the contractor are meeting on a weekly basis. The contractor is presently preparing contractually
required submittals and has mobilized his field office. The contractor has submitted a third revision of his baseline
construction schedule containing 5000 activities; Caltrans is reviewing.

00070/Mar ll
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EXECUTIVE SUMMARY - STATUS OF REGIONAL MEASURE 1 PROJECTS

SOUTHERN BRIDGE GROUP COST SCHEDULE

San Mateo-Hayward Bridge Widening ‘ ‘

1-880/SR-92 Interchange Improvement ‘ ‘

Dumbarton Bridge West Approach Projects ‘ ‘
(Bayfront Expessway)
Legend: @ Green =no variance to baseline

() Yellow = variance to baseline (trend), defined as follows:
For Cost: Project (BATA) contingency use may be required
For Schedule: Construction contract completion dates delayed by greater than 3 months

Red = variance to baseline, defined as followed:
For Cost: Project budget change may be required

For Schedule: “New facility open to traffic” date delayed by greater than 3 months by non-weather-
related issues
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Regional Measure 1 Toll Bridge Projects
Project Monitoring Program

BAY AREA TOLL AUTHORITY

EXECUTIVE SUMMARY - STATUS OF KEY ISSUES AND DEVELOPMENTS

> Trestle Widening
Construction on the bridge widening is ongoing with concurrent pile driving, bent cap installation, and bridge deck
pours. Currently, 4979 feet of bridge (out of 23,530 feet total) has been placed. The deck is proceeding at
approximately 270 feet a week. Caltrans is reviewing a significant change order due to issues surrounding design
modifications made to the girders on the contract. Caltrans and the project contractor are currently negotiating the
final cost of the change order. Based upon current discussions, the identified change order can be covered by
existing project contingencies.

> Road Widening
The construction of the widening overcrossing at Industrial Boulevard is nearing completion. Grading work has
been completed along the south side of Route 92 from the toll plaza to Clawiter Road. Paving is scheduled to begin
the third week of March.

» Caltrans is preparing to release the Draft Supplemental Environmental Impact Statement/Report for the project.
The report is scheduled for release at the end of July 2001.

» Caltrans is performing preliminary engineering to help maintain the project schedule.

» Caltrans is currently working with the U.S. Army Corps of Engineers (USCOE) to resolve wetland impacts by the
project. The USCOE has determined that an individual permit is required. Caltrans has responded to the USCOE
comments on Caltrans’ permit application. Caltrans is anticipating a USCOE permit in May 2001. Caltrans is also
working to secure a Regional Water Quality Control Board permit. Advertisement of the project is anticipated in
July 2001.

00070/Mar H
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COST STATUS SUMMARY (MILLION DOLLARS)

Baseline Expended
Budget Current Current To Date
PROJECT (June 2000) Budget Forecast (7/98 - 02/01)
Northern Bridge Group
New Benicia-Martinez Bridge 586.0 586.0 586.0 46.9
Carquinez Bridge Replacement 433.2 479.8 479.8 134.2
Richmond-San Rafael Bridge Rehabilitation
> West Trestle and Fender 45.4 354 354 0.9
Rehabilitation
> Deck Replacement 53.4 53.4 53.4 0.0
Richmond Parkway (Non-Califmns)l;I 5.9 5.9 5.9 2.2
SUB TOTAL - NBG 1,123.9 1,160.4 1,160.4 184.2
Southern Bridge Group
San Mateo-Hayward Bridge Widening
> Widening 203.6 203.6 203.6 68.2
> West Approach 0.3 0.3 0.3 0.0
Replacement Planting
1-880/SR-92 Interchange Improvement 124.2 134.2 134.2 3.0
Dumbarton Bridge West Approach Projects
> US-101/University
Avenue Interchange 3.8 3.8 3.8 3.7
Reconstruction
(Non-Caltrans)
> Bayfront Expressway 33.8 33.8 33.8 3.0
(SR-84) Widening
SUB TOTAL - SBG 365.6 375.6 375.6 77.9
GRAND TOTAL 1,489.5 1,536.1 1,536.1 262.1

! For Richmond Parkway, values shown represent portion funded by BATA.

I’ 00070/Mar
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Project Monitoring Program

BAY AREA TOLL AUTHORITY

SCHEDULE STATUS SUMMARY

New Facility
Open to Traffic New Facility New Facility
Baseline Open to Traffic Open to Traffic
PROJECT (June 2000) Current Forecast
Northern Bridge Group
New Benicia-Martinez Bridge Jan 04 Jan 04 Jun 04
Carquinez Bridge Replacement Apr 03 Apr 03 Sep 03
Richmond-San Rafael Bridge Rehabilitation
> West Trestle and Fender Dec 04 Dec 04 Sep 04
Rehabilitation'
- Deck Replacementf] Sep 06 Sep 06 Sep 06
Richmond Parkway (Non-Caltrans) Feb 01 Feb 01 Apr 01
Southern Bridge Group
San Mateo-Hayward Bridge Widening
> Widening Dec 02 Dec 02 Dec 02
> West Approach May 08 May 08 May 08
Replacement Planting'
1-880/SR-92 Interchange Improvement Dec 06 Dec 06 Dec 06
Dumbarton Bridge West Approach Projects
> US-101/University Apr 00 Apr 00 Apr 00
Avenue Interchange
Reconstruction
(Non-Caltrans)
> Bayfront Expressway Mar 03 Mar 03 Mar 03

(SR-84) Widening'

' For Richmond-San Rafael Bridge Rehab, San Mateo-Hayward Bridge West Approach Planting and Dumbarton Bridge
West Approach projects, the dates shown reflect construction completion; the existing facility remains open to traffic
during all phases of construction.
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NEW BENICIA-MARTINEZ BRIDGE

The existing Benicia-Martinez Bridge provides Interstate
680 access across the Carquinez Strait between Contra
Costa and Solano counties. This project will construct a
new parallel Benicia-Martinez Bridge east of the existing
span that will include the following features:

» Five northbound lanes on the new bridge (four

mixed-flow lanes and one slow-vehicle lane) that

will allow conversion of the existing bridge to
southbound traffic only;

» Addition of a new bicycle/pedestrian lane on the
existing bridge;

» Construction of a new toll plaza south of the new
bridge in Contra Costa County with 17 toll booths,
including two high-occupancy-vehicle (HOV)
bypass lanes;

Martinez

Pacheco Blvd.

0 0.1
kilometers

0.2 03 04 05

» Reconstruction of the Interstate 680/Marina Vista
Road and Interstate 680/ Interstate 780
interchanges.

Project Construction Photos

South Approach grading Future new bridge; looking west

Current Activities:

= The new bridge contract (04-006034) was advertised on February 13, 2001. Bids are forecast to be opened in June,
2001. Other contracts are near design completion and are undergoing final review for advertisement later this year.

= The capital outlay budget for the project has been partially checked by Bechtel. Bechtel’s check estimate is currently
under review by Caltrans. Preliminary figures indicate a $80 million increase for the project.

=  On the south approach grading contract surcharge settlement was completed March 13, 2001. Surcharge settlement,
which was the controlling operation of the work, ended two months early. The contractor has remobilized and is off
hauling surcharge material. Retaining wall and drainage system work is proceeding.

I:I 00070/Mar
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BAY AREA TOLL AUTHORITY

NEW BENICIA-MARTINEZ BRIDGE

Baseline Expended

COST STATUS Budget Current  Current To Date
($ Million) (June 2000) Budget Forecast Variance  (7/98-02/01) Notes
Allocated Capital Outlay A

South Approach 6.0 7.5 7.5 0.0 3.9

Other Budgeted Capital 0.0 17 1.7 0.0 0.0
Unallocated Capital Outlay

New Bridge 247.3 237.2 237.2 0.0 0.0

Toll Plaza and Administration Building 22.8 22.8 22.8 0.0 0.0

1-680/Marina Vista Interchange 43.2 43.2 43.2 0.0 0.0

1-680/1-780 Interchange 80.8 61.4 61.4 0.0 0.0

Other Budgeted Capital 28.1 28.1 28.1 0.0 0.0
Capital Outlay Support 78.2 76.8 76.8 0.0 33.4
Capital ROW 21.1 21.1 21.1 0.0 9.6
Other Non-BATA Funding 0.0 31.0 31.0 0.0
Project (BATA) Contingency 58.4 55.2 55.2 0.0

Project Total (a) 586.0 586.0 586.0 0.0 46.9
(a) Totals may be rounded
Baseline

SCHEDULE STATUS (June 2000) Current Forecast Variance Notes
Construction Contract Completion
New Bridge Jan 04 Jan 04 Sep 04 +9 months B
Toll Plaza and Administration Building Feb 03 Feb 03 Feb 03 0
1-680/Marina Vista Interchange Dec 03 Dec 03 Mar 04 +3 months B
1-680/1-780 Interchange Dec 03 Dec 03 Jul 04 +7 months B
South Approach Mar 01 Mar 01 Jan 02 +10 months C
Modify Existing Bridge Jul 05 Jul 05 Jul 05 0
Project
New Facility Open to Traffic Jan 04 Jan 04 Jun 04 +6 months
NOTES ACTION

A: Capital cost estimates are under review by Bechtel to confirm the
adequacy of the capital outlay budgets. Preliminary findings indicate a $80
million increase, as discussed in the Executive Summary, p.3.

Bechtel is to complete the review of the
Benicia-Martinez Bridge cost estimate by
mid-April.

B: Ongoing negotiations with regulatory agencies over permits and with
the railroad over right-of-way access have delayed the project. The
construction duration for the new bridge is estimated by Caltrans at 38
months, with a construction start date of July 2001 and a construction
completion of September 2004. Bids received that require more than 38
months to perform the work will be considered non-responsive. The open
to traffic date will likely be delayed; however, with A+B bidding, some

schedule recovery may be possible.

Caltrans is continuing to work with all
parties to resolve outstanding issues. The
new bridge contract was advertised on
February 13, 2001.

C: There was a delay and associated claim due to issues surrounding utility
relocations. This delay will not affect the new facility open to traffic date.

Caltrans is evaluating the claim.

00070/Mar I:I
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CARQUINEZ BRIDGE REPLACEMENT

The existing Carquinez Bridge carries Interstate 80 traffic ﬁ Vu||e|o
between the cities of Vallejo and Crockett on two separate s Existing 1958 Span
bridges: the 1927 bridge for westbound traffic and the 1958 e (o be rerfited)

bridge for eastbound traffic. While the 1958 bridge is bein > o s o1 s }
g g g ok“m“enwzrs 04 06 08 1 M

strengthened under Caltrans’ seismic retrofit program, the
1927 bridge has been identified as being seismically
deficient and will be replaced under the RM 1 program.

The Carquinez Bridge replacement project will construct a
new suspension bridge west of the existing bridges. The
existing 1927 bridge will be demolished after the completion
of this project. The project will incorporate the following
features:

Existing 1927 Span
(to be replaced)

is

Crockett

» Four westbound lanes on the new bridge (three mixed-
flow lanes and one HOV lane)

» Addition of a new bicycle/pedestrian lane on the new
bridge.

Project Construction Photos

Future new bridge; looking northeast

Current Activities:

= At the main span and north approach, construction is continuing on several areas of the project. The north anchorage
excavation and shoring have been completed. Rock sockets and pile installation at the north tower are complete and the
precast footing form has been floated into place. Pile driving has been completed and excavation is continuing at the
south anchorage. Construction of the south pier is continuing with installation of the falsework for the cross strut.

= At the south approach, demolition of the existing eastbound off-ramp from I-80 to Crockett has begun. Work has also
begun at the on- and off-ramps from westbound 1-80 to Cummings Skyway.

= On the maintenance facility contract, clearing and grubbing of the site has been completed, grading and foundation work
for building #1 is in process, and installation of the drainage system is underway.

I| :I 00070/Mar



Regional Measure 1 Toll Bridge Projects
Project Monitoring Program

BAY AREA TOLL AUTHORITY

CARQUINEZ BRIDGE REPLACEMENT

Baseline Expended

COST STATUS Budget Current Current To Date
($ Million) (June 2000) Budget Forecast Variance  (7/98-02/01) Notes
Allocated Capital Outlay

Replacement Bridge and North 213.7 2442 2442 0.0 84.8 A

Approach

South Approach and Interchange 116.0 73.9 73.9 0.0 0.6

Maintenance Facility (Phases I & II) 7.0 8.1 8.1 0.0 0.7

Other Budgeted Capital 8.6 9.2 9.2 0.0 4.0
Unallocated Capital Outlay

1927 Bridge Demolition 16.0 16.0 16.0 0.0 0.0

Other Budgeted Capital 2.0 3.5 3.5 0.0 0.0
Capital Outlay Support 43.7 96.8 96.8 0.0 36.1 B
Capital ROW 9.6 111 111 0.0 8.1
Project (BATA) Contingency 16.5 171 17.1 0.0
Project Total (a) 433.2 479.8 479.8 0.0 134.3 C
(a) Totals may be rounded

Baseline

SCHEDULE STATUS (June 2000) Current Forecast Variance Notes
Construction Contract Completion
Replacement Bridge & North Approach Dec 03 Dec 03 Mar 04 +3 months A
South Approach and Interchange Oct 04 Oct 04 May 03 -17 months
Maintenance Facility Mar 02 Mar 02 Jun 02 +3 months
Mitigation Site Apr 05 Apr 05 Apr 05
1927 Bridge Demolition Mar 06 Mar 06 Mar 06 +2 months
Project
New Facility Open to Traffic Jan 03 Apr 03 Sept 03 +5 months
NOTES ACTION

A: The Replacement Bridge contractor has encountered obstructions and
poor rock conditions during pile installation activities at the south tower.
Specialized equipment required to complete the south tower rock sockets
has been assembled and rock socket installation has recommenced. The
delivery time frame for the specialized drilling equipment and longer
construction times required will delay foundation completion and impact
overall project costs, contract completion and bridge opening.

Caltrans and the contractor are continuing
to monitor progress and are investigating
potential work-around options to minimize
the impacts. The bridge opening date has
been revised to September 2003.

B: The Caltrans support cost budget for the project has been

underestimated. Additional funds beyond the current support budget will
likely be necessary to complete the project.

BATA has revised the support budget for
the project.

C: In March 2001, BATA amended the Carquinez Bridge project budget to
increase the total budget by $46.5 million to a total of $479.8 million.

00070/Mar III
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RICHMOND-SAN RAFAEL BRIDGE
REHABILITATION

Completed in 1956, the Richmond-San Rafael Bridge
provides access - via Interstate 580 - across San Francisco
Bay between Marin and Contra Costa counties. Major
rehabilitation of the bridge was specified in RM 1 to be '
eligible for toll funding. S

West Trestle & Fender
Rehabilitation

Currently, there are two major rehabilitation projects
planned for the bridge: Deck Replacement

»  The first project is to rehabilitate the western trestle
(low-rise) section of the bridge near San Rafael and the
ship collision protection fender system at various
bridge piers. This rehabilitation work is being
combined with a seismic retrofit project already
scheduled for the bridge

»  The second project is to replace the existing concrete deck on the bridge. The cast-in-place concrete riding surface
(deck) has been worn down over time due to traffic and exposure to the marine environment. This project will
follow the completion of the trestle and fender rehabilitation project to avoid possible construction conflicts.

Project Construction Photos

Existing bridge; looking east

Current Activities:

=  Caltrans and the contractor are meeting on a weekly basis. The contractor is presently preparing contractually
required submittals and has mobilized his field office. The contractor has submitted a third revision of his baseline
schedule containing 5000 activities which Caltrans is reviewing.

IEI 00070/Mar



Regional Measure 1 Toll Bridge Projects

Project Monitoring Program

BAY AREA TOLL AUTHORITY

RICHMOND-SAN RAFAEL BRIDGE REHABILITATION

Baseline Expended
COST STATUS Budget Current  Current To Date
($ Million) (June 2000) Budget  Forecast Variance (7/98-02/01) Notes
West Trestle and Fender Rehabilitation
Allocated Capital Outlay
West Trestle and Fender 33.9 0.0 0.0 0.0 0.0
Rehabilitation
Capital Outlay Support 5.4 0.7 0.7 0.0 0.9
Capital ROW 0.0 0.0 0.0 0.0 0.0
Other Non-BATA Funding 0.0 34.6 34.6 0.0
Project (BATA) Contingency 6.1 0.0 0.0 0.0
Subtotal 45.4 354 354 0.0 0.9
Deck Replacement
Unallocated Capital Outlay
Deck Replacement 33.0 33.0 33.0 0.0 0.0
Capital Outlay Support 9.0 5.0 5.0 0.0 0.0
Capital ROW 0.0 0.0 0.0 0.0 0.0
Other Non-BATA Funding 0.0 4.0 4.0 0.0
Project (BATA) Contingency 11.4 114 114 0.0
Subtotal 53.4 53.4 53.4 0.0 0.0
Project Total (a) 98.8 88.8 88.8 0.0 0.9
(a) Totals may be rounded
Baseline
SCHEDULE STATUS (June 2000) Current Forecast Variance Notes
Construction Contract Completion
West Trestle and Fender Rehabilitation Dec 04 Dec 04 Sep 04 -3 months A
Deck Replacement Sep 06 Sep 06 Sep 06 0
Project
New Facility Open to Traffic C
NOTES ACTION

A: The completion date for the trestle and fender contract has been revised
to September 2004 based on the schedule submitted by the contractor.

None.

C: The existing facility remains open to traffic during all phases of
construction.

00070/Mar IEI



BAY AREA TOLL AUTHORITY

SAN MATEO-HAYWARD BRIDGE A ‘.&7

San Mateo/Hayward Bridge
WIDENING N Widening

(three westbound lanes added
0 1 2 to trestle portion)

In 1996, the western approach to the San Mateo-Hayward
Bridge from U.S. Route 101 was widened from four to six
lanes to match the configuration of the high-rise section of iometes
the bridge. The current project will complete the widening
work in this corridor along the low-trestle section of the
bridge and its eastern approach to Interstate 880. The
project includes the following features:

Eastern Approach Widening
(to accommodate additional
bridge lanes)

> Widening of the low-rise trestle and eastern approach
from 1-880 from four to six lanes with shoulders

Foster City

» Extension of the existing west-bound HOV lane one
mile west along the eastern approach from
Interstate 880

» Construction of a new pedestrian/bicycle overcrossing of State Route 92
» Expansion of the existing toll plaza
» Improvements to the Hayward Shoreline Interpretive Center

» Also, as an associated project, improvements will be made to the Bay Trail between the San Mateo-Hayward and
Dumbarton Bridges in the East Bay.

Project Construction Photos

CLAWITER EB ON-RAMP &

.

an Mateo Trestle - Movement of Temporary Trestle

Route 92 eastbound at Clawiter Road Overcrossing

Current Activities:

=  Construction on the bridge widening is ongoing with concurrent pile driving, bent cap installation, and bridge deck pours.
Currently 4,979 feet of bridge deck (of 23,530 feet total) has been placed. The current schedule has at least one frame
(270 feet) poured per week.

= On the road widening, structure work on the overcrossings medians is nearing completion. Grading work has been
completed on widening of the south side between the toll plaza and Clawiter with paving to begin the third week of
March. Embankment work from Clawiter to the toll plaza is in progress. Time impact analyses have been completed for
all contract change orders through February 2001 (a total of 54 days have been added to the contract).

= The Mini Toll Plaza Contract was advertised for bid on January 2, 2001. The bid opening has been postponed to
incorporate electronic toll collection into the design. The addendum to the bid documents will be complete by mid-March,
forecast bid opening for mid-April.
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SAN MATEO-HAYWARD BRIDGE WIDENING

Baseline Expended
COST STATUS Budget Current  Current To Date
($ Million) (June 2000) Budget Forecast Variance (7/98-02/01) Notes
Widening
Allocated Capital Outlay
Widen Trestle 124.8 124.7 124.7 0.0 38.3 A
Widen Roadway 29.2 26.0 26.0 0.0 17.3
Construct Mini Toll Plaza 4.4 3.3 3.3 0.0 0.0
Unallocated Capital Outlay
Other Budgeted Capital 8.9 12.8 12.8 0.0 0.0
Capital Outlay Support 15.5 15.5 15.6 +0.1 12.4 B
Capital ROW 1.5 1.5 15 0.0 0.2
Project (BATA) Contingency 19.3 19.8 19.7 -0.1
Subtotal 203.6 203.6 203.6 0.0 68.2
West Approach Planting
Unallocated Capital Outlay
West Approach Planting 0.2 0.2 0.2 0.0 0.0
Capital Outlay Support 0.1 0.1 0.1 0.0 0.0
Capital ROW 0.0 0.0 0.0 0.0 0.0
Project (BATA) Contingency 0.1 0.1 0.1 0.0
Subtotal 0.3 0.3 0.3 0.0 0.0
Project Total (a) 203.9 203.9 203.9 0.0 68.2
(a) Totals may be rounded
Baseline
SCHEDULE STATUS (June 2000) Current Forecast Variance Notes
Construction Contract Completion
Widening
Widen Trestle Dec 02 Dec 02 Jan 03 +1 month A
Construct Mini Toll Plaza Nov 02 Nov 02 Nov 02 0
Widen Eastern Approach Nov 02 Nov 02 Jun 01 -16 months
Landscape and Environmental Mitigation Nov 06 Nov 06 Nov 06 0
Clawiter Rd./RT 92 Int. Improvement Sep 03 Sep 03 Sep 03 0
West Approach Replacement Planting
West Approach Replacement Planting May 08 May 08 May 08 0
Project
New Facility Open to Traffic Dec 02 Dec 02 Dec 02 0
NOTES ACTION
A: The contractor has submitted a cost and time Caltrans is evaluating the change order.
claim based on the design modifications to the
girders.
B: The current capital outlay support cost budget The capital outlay support estimate is under review
may be underestimated. by Caltrans, Bechtel, and BATA.
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I-880/SR 92 INTERCHANGE
IMPROVEMENT 1-880/SR-02 Interchange i7
As part of an effort to improve traffic flow and to relieve Improvement

congestion on the San Mateo-Hayward Bridge and its
approaches, RM 1 identified the need to improve and
reconstruct the Interstate 880/State Route 92
interchange. While still in the environmental clearance
phase, the project proposes to modify the existing

cloverleaf interchange to increase capacity and improve - H d
: : . ) 4 aywar

safety and traffic operations. Various alternatives are

under consideration and are being assessed as part of the 0o 1 2

kilometers

environmental process.

Project Construction Photos

:l . i

Existing interchange; looking west

Current Activities:

= There are no current construction activities.

= A traffic consultant hired by Alameda County Transportation Authority (ACTA) to perform the operation analysis
for the project has experienced severe delays due to technical difficulties with the computer simulation models.

= The draft Operational Analysis Report was received in January. BATA, Caltrans and ACTA met on March 1, 2001,
to discuss and resolve issues in the report. The Draft Supplemental Environmental Impact Statement Report is
scheduled for release at the end of July 2001.

= A public hearing to review the environmental report is scheduled for July 2001.

= The project completion date has remained unchanged due to the undertaking of advanced design by Caltrans.
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I-880/SR 92 INTERCHANGE IMPROVEMENT

Baseline Expended
COST STATUS Budget Current  Current To Date
($ Million) (June 2000)  Budget Forecast Variance (7/98-02/01) Notes
Unallocated Capital Outlay
1-880/SR-92 Interchange Improvement 70.3 70.3 70.3 0.0 0.0

Capital Outlay Support 20.8 20.8 20.8 0.0 3.0
Capital ROW 8.0 8.0 8.0 0.0 0.0
Other Non-BATA Funding 0.0 10.0 10.0 0.0 0.0
Project (BATA) Contingency 251 251 251 0.0 0.0

Project Total (a) 124.2 134.2 134.2 0.0 3.0

(a) Totals may be rounded

Baseline

SCHEDULE STATUS (June 2000) Current Forecast Variance Notes
Construction Contract Completion
1-880/SR-92 Interchange Improvement Dec 06 Dec 06 Dec 06 0
Project
New Facility Open to Traffic Dec 06 Dec 06 Dec 06 0
NOTES ACTION

None for this report.
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DUMBARTON BRIDGE WEST APPROACH ;
PROJECTS 0 i
RM 1 identified the need for improvements to the western
approaches to the Dumbarton Bridge. Through coordination
with the City/County Association of Governments of San
Mateo County, two projects were identified for toll bridge
funding:

Bayfront Expressway
Widening

»  The first project, sponsored by the City of East Palo
Alto, modifies the U.S. Route 101/ University Avenue
interchange. This project is designed to help alleviate
traffic congestion and improve overall traffic flow to
University Avenue and the Dumbarton Bridge.

>  The second project, sponsored by Caltrans, widens the
Bayfront Expressway (State Route 84) from the
Dumbarton Bridge to the U.S. 101/Marsh Road
interchange. The existing six-lane expressway section
from the bridge to University Avenue will be
reconstructed with upgraded shoulders and lane
widths. The existing expressway section from
University Avenue to Marsh Road will be widened from four to six lanes.

Project Construction Photos

Bayfront Expressway (SR-84) — Existing conditions (looking west)

Current Activities:

= Caltrans is currently working with the US Army Corps of Engineers (USCOE) to resolve wetland impacts by the
project. The USCOE has determined that an individual permit is required. Caltrans has prepared a response to the
USCOE comments on the permit application.

=  Caltrans is working to secure a regional water quality control board permit.

=  Advertisement for the project is anticipated in July 2001.
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DUMBARTON BRIDGE WEST APPROACH PROJECTS

Baseline Expended

COST STATUS Budget Current  Current To Date
($ Million) (June 2000)  Budget Forecast Variance (7/98-02/01) Notes
US101/University Avenue Interchange
Reconstruction
Allocated Capital Outlay

US 101/ University Ave. Interchange 3.8 3.8 3.8 0.0 3.7

Reconstruction (Non-Caltrans)
Capital Outlay Support 0.0 0.0 0.0 0.0 0.0
Capital ROW 0.0 0.0 0.0 0.0 0.0
Project (BATA) Contingency 0.0 0.0 0.0 0.0

Subtotal 3.8 3.8 3.8 0.0 3.7

Bayfront Expressway (SR84) Widening
Unallocated Capital Outlay

Bayfront Expressway (SR84) Widening 24.8 24.8 24.8 0.0 0.0
Capital Outlay Support 44 44 4.4 0.0 3.0
Capital ROW 1.3 1.3 1.3 0.0 0.0
Project (BATA) Contingency 3.3 3.3 3.3 0.0

Subtotal 33.8 33.8 33.8 0.0 3.0
Project Total (a) 37.6 37.6 37.6 0.0 6.7
(a) Totals may be rounded
Baseline

SCHEDULE STATUS (June 2000) Current Forecast Variance Notes
Construction Contract Completion
US 101/ University Ave. Interchange Apr 00 Apr 00 Apr 00 0 A
Reconstruction (Non-Caltrans)
Bayfront Expressway (SR84) Widening Mar 03 Mar 03 Mar 03 0
Project
New Facility Open to Traffic Mar 03 Mar 03 Mar 03 0
NOTES ACTION
A: Project is complete. None.
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Regional Measure 1 Toll Bridge Projects
Project Monitoring Program

BAY AREA TOLL AUTHORITY

APPENDIX A - LIST OF PROJECT BUDGET ADJUSTMENTS

DEFINITIONS:

Baseline Budget (June 2000): Baseline budgets as established by BATA in June 2000 for each project

Current Budget:

within the overall program

Budget currently serving as the baseline for monitoring purposes. The
current budget is equal to the established June 2000 budget, plus or
minus any adjustment as listed below.

Project Baseline Adjustments

Date Description of Adjustment

10/2000 Current budgets for allocated capital outlay have been adjusted by BATA to reflect current
Caltrans construction contract allotments.

11/2000 Current budgets for the Benicia-Martinez and Richmond-San Rafael Bridge projects have
been revised to reflect new funding from Non-BATA sources per agreements with Caltrans
and a Prop. 192 refund from Caltrans related to the Carquinez Bridge project .

01/2001 Current budget for the Benicia-Martinez bridge was revised to reflect allocations by BATA.

03/2001 Current budget for the Carquinez Bridge was revised by BATA.
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APPENDIX B - LIST OF APPROVED CONTRACT CHANGE ORDERS (CCO)
FOR THE MONTH OF MARCH 2001

Impacts
Bridge/ Ccco Funding Cost
Contract Numberl CCO Description Source? ($1000's) Schedule
Benicia Bridge
04-006094 South Approach
17-1 Trench for Pacific Bell conduit in C 20 0
Bridgehead Road
30 Extend Wick drain limits C 17.3 0
32 Accelerate Surcharge construction C 20 -7
Totals for $57.3
March 20013

1 CCO numbers are assigned as the CCOs are opened. Only approved CCOs are listed in Appendix B. Missing CCO
numbers are cancelled or pending approval.

2 Funding Source(s)
S = Supplemental work

C = Construction contingency

3 Approved CCO cost total is within the approved current contract budget.
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BAY AREA TOLL AUTHORITY

APPENDIX B - LIST OF APPROVED CONTRACT CHANGE ORDERS (CCO)
FOR THE MONTH OF MARCH 2001

Impacts
Bridge/Contract Nlii‘t())e i CCO Description Fstcl)zcrlgzg Cost
($1000's) | Schedule
Carquinez Bridge
04-013054 South Approach
1 Flagging and traffic control S 50
2 Partnering S 10
3 Disputes Review Board S 31.5
6 Provide time lapse photography S 50
04-013084 Maintenance Facility
1 Maintain Roadway and Traffic Control S 5
2 Partnering S 5
3 Install electrical hook-up S 7.6
Totals for
March 20013 $157.1

1 CCO numbers are assigned as the CCOs are opened. Only approved CCOs are listed in Appendix B. Missing CCO
numbers are cancelled or pending approval.

2 Funding Source(s)

S = Supplemental work
C = Construction contingency

3 Approved CCO cost total is within the approved current contract budget.
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APPENDIX B - LIST OF APPROVED CONTRACT CHANGE ORDERS (CCO)
FOR THE MONTH OF MARCH 2001

Impacts
Fundi
Bridge/ Contract cco CCO Description unding
Number! Source? Cost Schedule
($1000's)
Richmond — San No approved contract change orders for
Rafael Bridge March 2001.
Totals for $0
March 20013

1 CCO numbers are assigned as the CCOs are opened. Only approved CCOs are listed in Appendix B. Missing CCO

numbers are cancelled or pending approval.

2 Funding Source(s)

S = Supplemental work
C = Construction contingency

3 Approved CCO cost total is within the approved current contract budget.
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BAY AREA TOLL AUTHORITY

APPENDIX B - LIST OF APPROVED CONTRACT CHANGE ORDERS (CCO)
FOR THE MONTH OF MARCH 2001

Impacts
Fundi
Bridge/Contract cco CCO Description unding
Number! Source? Cost Schedule
($1000s)
San Mateo -
Hayward Bridge
04-045014 Widen Trestle
No approved contract change orders for
March 2001.
04-045034 Widen Roadway
36 Delete Cellular Concrete from contract C (62)
43 Cap Retaining Walls #1 and #2 C 109
59 Provide temporary by-pass for System 42 C 44.3
Totals for $91.3
March 20013

1 CCO numbers are assigned as the CCOs are opened. Only approved CCOs are listed in Appendix B. Missing CCO
numbers are cancelled or pending approval.

2 Funding Source(s)

S = Supplemental work
C = Construction contingency

3 Approved CCO cost total is within the approved current contract budget.
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APPENDIX C - PROJECT COST SUMMARY DETAILS

The following sheets provide detailed cost information for each of the bridge projects. Capital Outlay
Support (Engineering), Capital Right-of-Way and Capital Outlay are shown for each of the projects. The

Project (BATA) Contingency, as well as the bridge projects totals, is shown at the end of each bridge

summary.

Definitions:

1. Capital Outlay Support includes both Caltrans and Architectural/Engineering (A/E) consultant support.
2. Capital Right of Way includes acquisition, loss of goodwill, demolition, utilities relocations, relocation

assistance, title costs, and sale of excess lands.

3. Capital Outlay includes construction bid terms, external third party agreements, state-furnished
materials, supplemental construction work, and construction contingencies.

Project Cost Summaries

($ Millions)
Baseline Expended!
EA Budget Jun- Current Current Net Change To Date
Number 00 Budget Forecast (7/98-02/01) Note

Northern Bridge Group
Project 2003 - New Benicia-Martinez Bridge
South Approach
Capital Outlay Support 00609x 3.5 3.5 3.5 0.0 2.7
Capital Right of Way 006099 7.0 7.0 7.0 0.0 7.7
Capital Outlay 006094 6.0 7.5 7.5 0.0 3.9

Total South Approach 16.5 18.0 18.0 0.0 14.3
New Bridge
Capital Outlay Support 00603x 31.9 31.9 31.9 0.0 10.3
Capital Right of Way 006039 51 51 51 0.0 0.7
Capital Outlay 006034 247.3 237.2 237.2 0.0 0.0
Other Non-BATA Funding 0.0 10.1 10.1 0.0

Total New Bridge 284.2 284.2 284.2 0.0 11.0
Toll Plaza & Administration Building
Capital Outlay Support 00604x 6.2 6.2 6.2 0.0 3.6
Capital Right of Way 006049 0.0 0.0 0.0 0.0 0.0
Capital Outlay 006044 22.8 22.8 22.8 0.0 0.0

Total Toll Plaza & Admin. 29.1 29.1 29.1 0.0 3.6
I-680/Marina Vista Interchange
Capital Outlay Support 00605x 10.7 10.7 10.7 0.0 5.5
Capital Right of Way 006059 74 74 74 0.0 0.0
Capital Outlay 006054 43.2 43.2 43.2 0.0 0.0

Total I-680/MV I/C 61.4 61.4 61.4 0.0 5.6
1-680/I-780 Interchange
Capital Outlay Support 00606x 18.7 17.3 17.3 0.0 10.4
Capital Right of Way 006069 1.7 1.7 1.7 0.0 1.2
Capital Outlay 006064 80.8 61.4 61.4 0.0 0.0
Other Non-BATA Funding 0.0 20.9 20.9 0.0

Total 1-680/1-780 I/C 101.2 101.2 101.2 0.0 11.6

1 Unaudited
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Appendix C - Project Cost Summary Details, cont’d

Baseline Expended
EA Budget Current Current Net To Date
Number Jun-00 Budget Forecast Change (7/98-02/01) Note

Project 2003 - New Benicia-Martinez Bridge continued
Other Budgeted Capital (Allocated and Unallocated) (@)
Capital Outlay Support 71 7.1 7.1 0.0 0.7
Capital Right of Way 0.0 0.0 0.0 0.0 0.0
Capital Outlay 28.1 29.7 29.7 0.0 0.0

Total Other Budgeted Capital 35.2 36.8 36.8 0.0 0.7
Total Capital Outlay Support 78.2 76.8 76.8 0.0 33.4
Total Capital Right of Way 21.1 21.1 21.1 0.0 9.6
Total Capital Outlay 428.2 401.8 401.8 0.0 3.9
Non-BATA Funding 0.0 31.0 31.0 0.0 0.0
Project Contingency (BATA) 58.4 55.2 55.2 0.0
Total New Benicia-Martinez Bridge 586.0 586.0 586.0 0.0 46.9
Project 3002 - Carquinez Bridge Replacement
Replacement Bridge & North Approach (b)
Capital Outlay Support 01301x 17.7 47.9 47.9 0.0 21.7
Capital Right of Way 013019 3.0 3.0 3.0 0.0 2.7
Capital Outlay 013014 213.7 2442 2442 0.0 84.7

Total Replacement Br. & 234.4 295.1 295.1 0.0 109.2

N. Approach

South Approach & Interchange ()
Capital Outlay Support 01305x 22.7 322 322 0.0 111
Capital Right of Way 013059 5.0 5.0 5.0 0.0 3.9
Capital Outlay 013054 116.0 73.9 73.9 0.0 0.6

Total South Approach & I/C 143.7 111.1 111.1 0.0 15.6
Maintenance Facility Phase I & II (d)
Capital Outlay Support 0.7 4.8 4.8 0.0 2.5
Capital Right of Way 1.6 1.6 1.6 0.0 1.4
Capital Outlay 7.0 8.1 8.1 0.0 0.7

Total Maint. Facility Ph I & II 9.3 14.6 14.6 0.0 4.6
Demoliton - 1927 Bridge
Capital Outlay Support 01309x 2.0 41 41 0.0 0.0
Capital Right of Way 013099 0.0 0.0 0.0 0.0 0.0
Capital Outlay 013094 16.0 16.0 16.0 0.0 0.0

Total Demo -1927 Bridge 18.0 20.1 20.1 0.0 0.0

Notes:

(@) Includes EA 00608* 0060A*, 0060C*, 0060F*, 0060G*
(b) Includes EA 00453* 01301*, 01303*, 01304*, 0130F*
(c) Includes EA 01302* 01305* 0130C*, 04700*

(d) Includes EA 00607* 01308*
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Appendix C - Project Cost Summary Details, cont’d

Baseline Expended
EA Budget Current Current Net To Date
Number Jun-00 Budget Forecast Change (7/98-02/01) Note

Other Budgeted Capital (Allocated and Unallocated) (e)
Capital Outlay Support 0.6 7.7 7.7 0.0 0.8
Capital Right of Way 0.0 1.5 1.5 0.0 0.0
Capital Outlay 10.6 12.6 12.6 0.0 4.0

Total Other Budgeted Capital 11.2 21.8 21.8 0.0 48
Total Capital Outlay Support 43.7 96.8 96.8 0.0 36.1
Total Capital Right of Way 9.6 111 111 0.0 8.1
Total Capital Outlay 363.3 354.8 354.8 0.0 90.1
Project (BATA) Contingency 16.5 171 171 0.0
Total Carquinez Bridge 433.2 479.8 479.8 0.0 134.2
Project 4003 - Richmond-San Rafael Bridge - West Trestle and Fender Rehabilitation ®
Capital Outlay Support 0438Ux 5.4 0.7 0.7 0.0 0.9
Capital Right of Way 043809 0.0 0.0 0.0 0.0 0.0
Capital Outlay 0438U4 33.9 0.0 0.0 0.0 0.0
Other Non-BATA Funding 0.0 34.6 34.6 0.0
Project (BATA) Contingency 6.1 0.0 0.0 0.0
Total R-SR Bridge - W. Trestle & 454 35.4 35.4 0.0 0.9
Fender Rehabilitation
Project 4002 - Richmond-San Rafael Bridge - Deck Replacement
Capital Outlay Support 04152x 9.0 5.0 5.0 0.0 0.0
Capital Right of Way 041529 0.0 0.0 0.0 0.0 0.0
Capital Outlay 041524 33.0 33.0 33.0 0.0 0.0
Other Non-BATA Funding 0.0 4.0 4.0 0.0
Project (BATA) Contingency 11.4 11.4 11.4 0.0
Total R-SR Bridge - Deck Replace 53.4 53.4 53.4 0.0 0.0

Notes:

(e) Includes EA 01306* 01307*, 0130A*, 0130D*, 0130G*

(f) Includes EA 04382% 04383*, 0438U*
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Appendix C - Project Cost Summary Details, cont’d

Baseline Expended
EA Budget Current Current Net To Date
Number Jun-00 Budget Forecast Change (7/98-02/01) Note

Richmond Parkway (Non-Caltrans)

Capital Outlay Support non-Caltrans 0.0 0.0 0.0 0.0 0.0
Capital Right of Way non-Caltrans 0.0 0.0 0.0 0.0 0.0
Capital Outlay non-Caltrans 59 5.9 5.9 0.0 22 (g)
Total Richmond Parkway 5.9 5.9 5.9 0.0 22

Total Northern Bridge Group 1123.9 1160.4 1160.4 0.0 184.2

Notes:
(g) Total reimbursements made to the City of Richmond for current allocation.
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Appendix C - Project Cost Summary Details, cont’d

Baseline Expended
EA Budget Current Current Net To Date
Number Jun-00 Budget Forecast Change (7/98 - 02/01) Note
Southern Bridge Group
Project 6004 - San Mateo-Hayward Bridge Widening
Widen Trestle
Capital Outlay Support 04501x 7.9 7.9 7.9 0.0 47 (h)
Capital Right of Way 045019 0.0 0.0 0.0 0.0 0.0
Capital Outlay 045014 124.8 124.7 124.7 0.0 38.3
Total Widen Trestle 132.7 132.6 132.6 0.0 43.0
Widen Roadway
Capital Outlay Support 04503x 43 43 43 0.0 55
Capital Right of Way 045039 1.0 1.0 1.0 0.0 0.0
Capital Outlay 045034 29.2 26.0 26.0 0.0 17.3
Total Widen Roadway 34.5 31.3 31.3 0.0 229
Construct Mini Toll Plaza
Capital Outlay Support 04502x 1.7 1.7 1.7 0.0 0.9
Capital Right of Way 045029 0.0 0.0 0.0 0.0 0.0
Capital Outlay 045024 4.4 3.3 3.3 0.0 0.0
Total Mini Toll Plaza 6.1 5.0 5.0 0.0 0.9
Other Budgeted Capital (i)
Capital Outlay Support 1.6 1.6 1.7 0.1 1.2
Capital Right of Way 0.5 0.5 0.5 0.0 0.2
Capital Outlay 8.9 12.8 12.8 0.0 0.0 ()
Total Other Budgeted Capital 11.0 14.9 15.0 0.1 14
Total Capital Outlay Support 15.5 15.5 15.6 0.1 12.4
Total Capital Right of Way 1.5 1.5 1.5 0.0 0.2
Total Capital Outlay 167.3 166.9 166.9 0.0 55.7
Project (BATA) Contingency 19.3 19.8 19.7 -0.1
Total San Mateo-Hayward Bridge 203.6 203.6 203.6 0.0 68.2

Widening

San Mateo-Hayward Bridge - West Approach Replacement Planting

Capital Outlay Support 04860x 0.1 0.1 0.1 0.0 0.0
Capital Right of Way 048609 0.0 0.0 0.0 0.0 0.0
Capital Outlay 048604 0.2 0.2 0.2 0.0 0.0
Project (BATA) Contingency 0.1 0.1 0.1 0.0

Total SM-H Bridge W. Approach 0.4 0.4 0.4 0.0 0.0

Replacement Planting

Notes:

(h) Includes EA 00305*, 04501*

(i) Includes EA 04504*, 04505%, 04506*, 04507*, 04508*, 04509*

() Current capital outlay budget includes an additional $4.4 million in unallocated capital outlay due to a bid underrun.
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Appendix C - Project Cost Summary Details, cont’d

Baseline Expended
EA Budget Current Current Net To Date
Number Jun-00 Budget Forecast Change  (7/98-02/01) Note

I-880/SR-92 Interchange Improvement
Capital Outlay Support 23317x 20.8 20.8 20.8 0.0 3.0
Capital Right of Way 233179 8.0 8.0 8.0 0.0 0.0
Capital Outlay 233174 70.3 70.3 70.3 0.0 0.0
Non-BATA Funding 0.0 10.0 10.0 0.0
Project (BATA) Contingency 25.1 25.1 25.1 0.0
Total I-860/SR-92 I/C Improve. 124.2 134.2 134.2 0.0 3.0
Dumbarton Bridge West Approach Projects
US101/University Avenue Interchange Reconstruction (non-Caltrans)
Capital Outlay Support 0.0 0.0 0.0 0.0 0.0
Capital Right of Way 0.0 0.0 0.0 0.0 0.0
Capital Outlay 3.8 3.8 3.8 0.0 37 (k)

Total US-101/University Ave. 3.8 3.8 3.8 0.0 3.7
Bayfront Expressway (SR 84) Widening
Capital Outlay Support 00487x 4.4 4.4 4.4 0.0 3.0
Capital Right of Way 004879 1.3 1.3 1.3 0.0 0.0
Capital Outlay 004874 24.8 24.8 24.8 0.0 0.0
Project (BATA) Contingency 3.3 3.3 3.3 0.0

Total Bayfront Expressway (SR84) 33.8 33.8 33.8 0.0 3.0
Total Dumbarton Bridge W. Approach 37.6 37.6 37.6 0.0 6.7
Total Southern Bridge Group 365.7 375.6 375.7 0.0 77.9

Note:

(k) Total reimbursements made to the City of East Palo Alto for current allocations

General Notes:

1. Capital outlay support includes both Caltrans and Architectural/Engineering (A/E) consultant support.

2. Capital right of way includes acquisition, loss of goodwill, demolition, utilities relocations, relocation assistance, title

costs, and sale of excess lands.

3. Capital outlay includes construction bid items, supplemental construction work, state furnished materials,

construction contingencies, and external third party agreements.
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